

**POLICE REGIONAL OFFICE 3
ANNUAL PROCUREMENT PLAN FY 2020
(INFRASTRUCTURE PROJECT)**

CODE	PROGRAM/ PROJECT ACTIVITY	END-USER	MODE OF PROCUREMENT	SCHEDULE OF EACH PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ESTIMATED BUDGET			
				PRE PROCUREMENT CONFERENCE	ADVERTISEMENT/PHIGEPS POSTING	PRE-BID CONFERENCE	ELIGIBILITY CHECK	OPENING OF BIDS	BID EVALUATION	POST QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/COMPLETION	ACCEPTANCE/TURN-OVER		TOTAL	MOOE	CO	LCRB
	Construction of PS	Anao MPS, Tarlac	Public Bidding	Oct. 17, 2019	Jan. 9- 20, 2020	Jan. 15, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28 - Feb. 3, 2020	Feb. 6, 2020	Feb. 7, 2020	Feb. 8, 2020		GAA	6,383,000.00			
	Construction of PS	Bongabon MPS, Nueva Ecija	Public Bidding	Oct. 17, 2019	Jan. 9- 20, 2020	Jan. 15, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28 - Feb. 3, 2020	Feb. 6, 2020	Feb. 7, 2020	Feb. 8, 2020		PNPTR	8,299,170.00			
	Improvement of PRO3 Parade Ground and Grandstand (Phase 2)	PRO3	Public Bidding	Oct. 17, 2019	Jan. 9- 20, 2020	Jan. 15, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28, 2020	Jan. 28 - Feb. 3, 2020	Feb. 6, 2020	Feb. 7, 2020	Feb. 8, 2020		PNPTR	2,000,000.00			
	Construction of RHQ Building, Camp Captain Julian Olivas, CSFDO, Pampanga	PRO3	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	45,360,000.00			
	Construction of Regional Standard Warehouse Building, Camp Captain Julian Olivas, CSFDO, Pampanga	PRO3	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	23,803,000.00			
	Improvement of PRO3 Parade Ground and Grandstand (Phase 3 and 4)	PRO3	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	4,000,000.00			
	Construction of PS	Bamban MPS, Tarlac	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	12,960,000.00			
	Construction of PS	Guagua MPS, Pampanga	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	12,960,000.00			
	Construction of PS	Arayat MPS, Pampanga	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	12,960,000.00			
	Construction of PS	San Simon MPS, Pampanga	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	8,640,000.00			
	Construction of PS	Construction of Cuyapo MPS, Nueva Ecija	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	8,640,000.00			
	Construction of PS	Construction of Anao MPS, Tarlac	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	8,640,000.00			
	Construction of PHQ Building	Aurora PPO	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	21,600,000.00			
	Construction of Regional Headquarters Support Unit (RHSU) Building	Regional Headquarters Support Unit (RHSU)	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	21,600,000.00			
	Construction of Regional Engineering Unit (REU) Building	Regional Engineering Unit (REU)	Public Bidding	Feb. 7, 2020	Feb. 10- March 4, 2020	Feb. 19, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4-10, 2020	March 13, 2020	March 16, 2020	March 17, 2020		GAA	4,700,500.00			

PREPARED BY:

RECOMMEND APPROVAL:

APPROVED BY:

ORIGINAL SIGNED
PCOL RANDY Y ARCEO
Chief, Regional Logistics and
Research Development Division

ORIGINAL SIGNED
PCOL NOEL M FERMIN
Chief, Regional Comptrollership Division

ORIGINAL SIGNED
PBGEN REX M DELA ROSA
DRDA/Chairman, Regional Bids
and Awards Committee, PRO3

ORIGINAL SIGNED
PBGENRHODEL O SERMONIA
Regional Director/Head of Procuring Entity, I

REMARKS (BRIEF DESCRIPTION OF PROGRAM PROJECT
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding
For Public Bidding