Philippine National Police Police Regional Office 3 Annual Procurement Plan for FY 2019

			1,112,071,673.71	1,11		GRAND TOTAL	GRAN					
NONE	N/A	4,845,492.00	4,845,492.00	GOP		ā	As Needed		Competitive Bidding	PRO3	Construction of Standard Type " B/C " Building	
NONE	N/A	8,664,000.00	8,664,000.00	GOP		۵	As Needed		Competitive Bidding	PRO3	Construction of Standard Type "A" Building	
NONE	N/A	8,664,000.00	8,664,000.00	GOP	Mar 16-19, 2018	Mar 13- 15, 2019	1-Mar-19	Feb 5- 16, 2019	Competitive Bidding	Moncada Tarlac	Construction of Moncada PS, Tarlac	
NONE	N/A	2,011,149.96	2,011,149.96	GOP	Monthly	Monthly	N	N/A	Negotiated Procurement (Agency to Agency)	PRO3	Insurance Building/ Transportation	
NONE	N/A	182,876,647.96	182,876,647.96	GOP	Monthly	Monthly	N/A	N/A	Negotiated Procurement	PRO3	Repairs and Maintenance of Transportation Equipment	
NONE	N/A	3,460,000.00	3,460,000.00	GOP			As Needed		Competitive Bidding	PRO3	Repairs and Maintenance of Building and Other Structure	
NONE	NA	13,154,365.08	13,154,365.08	GOP	Monthly	Monthly	N/A	N/A	Negotiated Procurement (Agency to Agency)	PRO3	Telephone/Internet Expenses	
NONE	N/A	473,367,780.00	473,367,780.00	GOP	Monthly	Monthly	N/A	N/A	Negotiated Procurement (Agency to Agency)	PRO3	Water/Eelectricity	-
NONE	N/A	415,028,238.71	415,028,238.71	GOP	Monthly	Monthly	N/A	N/A	Negotiated Procurement (Agency to Agency)	PRO3	Common Supplies and Equipment	
Remarks (brief description of Program/Activity/Project)	8	MOOE	Total	Source of Funds	Contract Signing	Notice of Award	Submissi on/Openi ng of Bids	Advertis ement/P osting of IB/REI	Mode of Procurement	PMO/ End- User	Procurement Program/Project	Code (PAP)
		Estimated Budget (PhP)	Estima		rement	Schedule for Each Procurement	ule for Ea	Sched				

PREPARED BY:

PSUPT NOEL M FERMIN

Research Development Division

C, Regional Logistics and PSSUPT RANDY VARCEO

AC, Regional Comptrollership Division

RECOMMEND APPROVAL:

meener

and Awards Committee, PRO3 PCSUPT LEGNARDO M CESNEROS DRDA/ Chairman, Regional Bids

APPROVED BY

RD, PRO3/read of Procuring Entity PCSUPT XM/ADÓR V CORPUS