

POLICE REGIONAL OFFICE 3
ANNUAL PROCUREMENT PLAN for FY 2021
(INFRASTRUCTURE PROJECT)
APP NON-CSE FY 2021
as of March 19, 2021


CODE	PROGRAM/ PROJECT ACTIVITY	END-USER	MODE OF PROCUREMENT	SCHEDULE OF EACH PROCUREMENT ACTIVITY												ESTIMATED BUDGET				REMARKS (BRIEF DESCRIPTION OF PROGRAM/ PROJECT)
				PRE PROCUREMENT CONFERENCE	ADVERTISEMENT/PHIIG PS POSTING	PRE- BID CONFERENCE	ELIGIBILITY CHECK	OPENING OF BIDS	BID EVALUATION	POST QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURN- OVER	SOURCE OF FUNDS	TOTAL	MODE	CO	
	Cuyapo MPS, Nueva Ecija	Cuyapo MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	210 days	GAA	8,299,170.00				For Public Bidding
	San Miguel MPS, Bulacan	San Miguel MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	210 days	GAA	8,299,170.00				For Public Bidding
	Orion MPS, Bataan	Orion MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Orani MPS, Bataan	Orani MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Pantabangan MPS, Nueva Ecija	Pantabanga n MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Sta Rita MPS, Pampanga	Sta Rita MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Macabebe MPS, Pampanga	Macabebe MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Ramos MPS, Tarlac	Ramos MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	KKDAT Activity Center	RHQ	Public Bidding	9-Feb-21	11 to 19 Feb- 2021	18-Feb- 21	4 to 5 March-21	4 March-21	5 March- 21	17 March- 21	29 March- 21	5-April-21	12-April-21	180 days	PAGCOR	4,500,000.00				For Public Bidding
	TOTAL															58,616,340.00				


Prepared by:

Recommended Approval:

Approved by:


PLTCOL AMADO A MENDOZA JR
 OIC, ORLRDD


PCOL RUDECINDO L REALES
 C, RCD


PCOL NARCISO D DOMINGO
 ADRDA/Chairman, RBAC, PRO3


PBGEN VALERIANO T DE LEON
 RD/Head of Procuring Entity, PRO3