

**POLICE REGIONAL OFFICE 3**  
**ANNUAL PROCUREMENT PLAN for FY 2021**  
**(INFRASTRUCTURE PROJECT)**  
**APP NON-CSE FY 2021**

CODE	PROGRAM/ PROJECT ACTIVITY	END-USER	MODE OF PROCUREMENT	SCHEDULE OF EACH PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ESTIMATED BUDGET			REMARKS (BRIEF DESCRIPTION OF PROGRAM/ PROJECT)	
				PRE PROCUREMENT CONFERENCE	ADVERTISEMENT/PHI PS POSTING	PRE- BID CONFERENCE	ELIGIBILITY CHECK	OPENING OF BIDS	BID EVALUATION	POST QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/COMPLETION		ACCEPTANCE/TURN- OVER	TOTAL	MODE		CO
	Cuyapo MPS, Nueva Ecija	Cuyapo MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	210 days	GAA	8,299,170.00				For Public Bidding
	San Miguel MPS, Bulacan	San Miguel MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	210 days	GAA	8,299,170.00				For Public Bidding
	Orion MPS, Bataan	Orion MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Orani MPS, Bataan	Orani MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Pantabangan MPS, Nueva Ecija	Pantabanga n MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Sta Rita MPS, Pampanga	Sta Rita MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Macabebe MPS, Pampanga	Macabebe MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	Ramos MPS, Tarlac	Ramos MPS	Public Bidding	22-Oct-20	26 Oct to 26 Nov-2020	12-Nov- 20	26 to 27 Nov-20	26 Nov-20	27 Nov- 20	27 Nov to 5 Dec-20	10-January- 21	15-January- 21	20-January- 21	180 days	GAA	6,253,000.00				For Public Bidding
	<b>TOTAL</b>															<b>54,116,340.00</b>				

Prepared by:

Recommended Approval:

Approved by:

**ORIGINAL SIGNED**  
**PLTCOL AMADO A MENDOZA JR**  
 OIC, ORLRDD

**ORIGINAL SIGNED**  
**PCOL CYDRIC EARL M TAMAYO**  
 C, RCD

**ORIGINAL SIGNED**  
**PBGEN LEO M FRANCISCO**  
 DRDA/Chairman, RBAC, PRO3

**ORIGINAL SIGNED**  
**PBGEN RHODEL O SERMONIA**  
 RD/Head of Procuring Entity, PRO3