


**POLICE REGIONAL OFFICE 3
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN 2020
(INFRASTRUCTURE PROJECT)
As of March 19, 2021**

CODE	PROGRAM/ PROJECT ACTIVITY	END-USER	MODE OF PROCUREMENT	SCHEDULE OF EACH PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ESTIMATED BUDGET				REMARKS (BRIEF DESCRIPTION OF PROGRAM/ PROJECT)	
				PRE PROCUREMENT CONFERENCE	ADVERTISEMENT/PHIG EPS POSTING	PRE- BID CONFERENCE	ELIGIBILITY CHECK	OPENING OF BIDS	BID EVALUATION	POST QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/COMPLETION		ACCEPTANCE/TURN- OVER	TOTAL	MODE	CO		LCRB
	Construction of KKDAT Activity Center	RHQ	Public Bidding	9-Feb-21	11 to 19 Feb -21	18-Feb-21	4-Mar-21	4-Mar-21	5 Mar-21	for post- qualification	for issuance of award	for contract signing	for issuance of NTP	for delivery	for final inspect ion and accept ance	NEP FY 2019	4,500,000.00				for post-qualification


PREPARED BY:



PLTCOL AMADO A MENDOZA, JR
OIC, Regional Logistics and
Research Development Division

RECOMMEND APPROVAL:


PCOL RUDECINDO L RALES
C, Regional Comptrollership Division

APPROVED BY:


PCOL NARCISO D DOMINGO
ADRDA/Chairman, Regional Bids
and Awards Committee, PRO3


PBGEN VALERIANO T DELEON
RD/Head of Procuring Entity, PRO3